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TUCSON DRAINAGE / ARROYO CHICO PROJECT
Phase 2

Construction Sequence

LEGEND
UNDERGROUND IMPROVEMENTS
CULVERTS
CURRENT 100-YEAR FLOOD LIMITS
FLOOD CONTROL CONSTRUCTION LIMIT
PRE-PROJECT 100-YEAR FLOOD LIMITS

Increment 4: High School Wash
Construction Estimate: $4,170,000 
Construction Completed: April 2015

Phase 2B: Park Avenue Basins 
Construction Estimate: $11,120,000 
Construction Completed: Dec. 2012 Phase 2A: Cherry Field and

Railroad Wash Confluence
Construction Cost: $21,868,000
Construction Completed: Dec. 2008

Increment 3: Future 
Upstream Channel Improvements
Construction Estimate: $4,000,000 
Construction Start: Jan. 2019

Phase 1: Randolph South Detention Basins
Pima County Constructed in 1996
Construction Cost: $11,623,000 
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